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Time period covered for this report: 2016-Q3 

 

Activities completed/work accomplished this quarter: 

  

Technical Team Convened and Meeting 1 Held: 

A Technical Team of project experts was convened on October 12, 2016 to guide project 

decision making. Members of team include: Matt Steiger, WDNR Project Manager/AOC 

Coordinator; Madeline Roberts, WDNR Project Manager/Water Resources Management 

Specialist; Paul Piszczek, WDNR Fisheries Biologist; Amy Cronk, WDNR 

Environmental Analysis and Review Specialist; Craig Roesler, WDNR Water Quality 

Biologist; Matt Diebel, WDNR Water Resources Management Specialist; Tom Simmons, 

WDNR GIS Analyst; Christine Ostern, Douglas County Conservationist; Cameron 

Bertsch, Douglas County Engineering Technician; Kevin Schmid Douglas County 

Highway Technician; Darienne McNamara, City of Superior Environmental Regulatory 

Coordinator; Ted Koehler, USFWS Fish and Wildlife. During the first meeting we 

determined the species and barriers targeted for the project and made a draft list of 

background information needed to recommend priority sites. (Attached: Presentation; 

Agenda; Minutes) 

 

QAPP: 

The QAPP has been drafted by the PI with input from WDNR staff and is awaiting 

review and approval (Draft Attached). 
 

LiDAR Analysis: 

The LiDAR analysis has been completed by WDNR and a list of 159 culvert crossings 

have been sent to the PI for review (List Attached). 

 

 

Budget:   
Amount of the funds expended to date-- this can be approximate if an invoice is not yet 

available / Estimate = $500.00 

 

Subcontracts or sub-grants awarded this reporting period: None by LSRI 

 

Local services and/or products purchased this reporting period: None by LSRI 



 

Number of jobs created this reporting period: None by LSRI 

 

Schedule:   
Is the project on track for completion by end date? Yes 

 

 

Grant End Date: LSRI’s contract ends 9/30/2017 

 

 

Problems / Issues:   

The project contract between WDNR and UWS-LSRSI was delayed until October so 

reporting and project are slightly behind schedule. 

 
 

Activities and work goals planned for next quarter: Complete approval process for 

QAPP. Hire an LTE and two students to help with assessments. Develop an assessment 

schedule from the LiDAR list and begin preliminary assessments. Begin background 

summary information. 


